sdmay19-13: Small Equipment Checkout System

Week 5 Report March 11 - March 17

Client & Advisor:

Leland Harker

Team Members

Yimin Wang — Hardware team (Chief Manager) Fengnan Yang — Hardware team (Hardware Reporter and Meeting Manager) Jiaxin Li — Hardware team (Treasurer) Caining Wang — Software team (Software Reporter)

Summary of Progress this Report

In this week, our hardware group finished to test our new slave device circuit on the breadboard. Then, they built and ordered the PCB version 2. For the software group, they added new route to new GridList. Also, the added a new file called index.js to be the homepage. In the end, they added new routes to login as Administer or return equipment.

Pending Issues

1.

2. The logic and routes for creating record and report are not correct.

Plans for Upcoming Reporting Period

- 1. Solder and test the PCB version 2
- 2. Add new routes for creating record and report after checkout.

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Jiaxin Li	1. Created the PCB shape for some special	7	100

	component that is not in the library, such as Slave Device and Hall-Effect sensor. 2. Figured out the package number for each component to fit into the size of our PCB outline.		
Yimin Wang	Designed PCB version 2	4	98
Caining Wang	 Added new route to new GridList. Added a new file called index.js to be the homepage. Added new routes to log in as Administer or return equipment. Changed routes and logic in App.js so the checkout process meets new requirement. 	7	102
Fengnan Yang	 Tested our slave circuit version 2 on the breadboard. Discussed with Harker about the new slave circuit. Finished up PCB version 2 design. Ordered PCB and components online. 	8	100

Gitlab Activity Summary Nothing to report.